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CTN Additional Rural Health Care Pilot Program Funding Needs 

~ In March of this year, CTN filed a request for unused RHCPP funding 
(WC Docket No. 02-60) to address additional CTN funding needs 

~ CTN's original $22.1 million award assumed 850/0 of the cost to 
provide T1 circuits to 82% of 858 sites 

~ Current site bandwidth needs are running higher than projected as 
roughly 67% of CTN sites are requesting T1 

~ As a result, at current run rates CTN will reach 400 to 450 sites or 
roughly half of the original 858 target 

~ CTN requests release of additional RHCPP funding to achieve 
originally intended reach of 850 to 900 sites 
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eTN update 

~ Transitioning legal and operational control to an independent 501 c3 
non-profit corporation which is now funded and operational 

~ Moved staff from UC Davis Health Systems location to independent 
Sacramento, CA location 

~ Staff now transitioned from UC employment to CTN 501 c3 
employment 

~ Commitments for $3.7 million in core operating funds provided by: 

- UC Davis ARRAlBTOP Grant sub award $2.0 million 

- California Emerging Technology Fund (CETF) 

- Other CTN Board Stakeholders 
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